
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 05/13/2015

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/07/2016

Contract Location: Time Allowed:

 AT VARIOUS LOCATIONS ON SR 20 AND ON SR 140 

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

09/20/2013

10/04/2013

10/28/2013

10/31/2013

03/24/2014

11/11/2014

00/00/0000

360 Days

10/25/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 104.72

377 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,283,938.64

$4,139,352.54

$33,933.72

99.36%

Counties:

Cherokee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008947      $4,283,938.64 $4,139,352.54 $33,933.72 99.21% $34,808.40

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 05/13/2015

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/07/2016

Project Number: 0008947      SR 20/SR 140 - SAFETY IMPROVEMENTS

 

CSSFT-0008-00(947)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,256,651.92 $4,221,843.52 $34,808.40

Non-Participating $0.00 $0.00 $0.00

Total Earnings $4,256,651.92 $4,221,843.52 $34,808.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,256,651.92 $4,221,843.52 $34,808.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($6,647.00)

Total: $4,250,004.92 $4,215,196.52

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $34,808.40

$0.00($6,647.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 05/13/2015

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/07/2016

Project Number 0008947      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0088 419-1000     HIGH FRICTION SURFACE TREATMENT SY  125,792.000 136,638.615

 21.210 .000

 

 

136,638.615 $.00 $2,898,105.02

Category Amount: $0.00 $2,898,105.02

Category Number: 0030 SIGNING AND MARKING

0090 636-2070     GALV STEEL POSTS, TP 7 LF  1,680.000 2,533.000

 7.460 .000

 

 

2,533.000 $.00 $18,896.18

Category Amount: $0.00 $18,896.18

Category Number: 0010 ROADWAY

0103 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  43.000 47.000

 848.400 .000

 

 

47.000 $.00 $39,874.80

Category Amount: $0.00 $39,874.80

Category Number: 0030 SIGNING AND MARKING

0173 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  250.000 318.977

 3.960 .000

 

 

318.977 $.00 $1,263.15

Category Amount: $0.00 $1,263.15

Category Number: 0040 EROSION CONTROL

0193 163-0232     TEMPORARY GRASSING AC  1.000 2.167

 169.680 .000

 

 

2.167 $.00 $367.70

0208 700-6910     PERMANENT GRASSING AC  1.000 2.445

 509.040 .000

 

 

2.445 $.00 $1,244.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 05/13/2015

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0012

06/07/2016

Project Number 0008947      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0218 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.294

 452.480 .000

 

 

1.294 $.00 $585.51

0228 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  1,750.000 22,319.671

 0.850 .000

 

 

22,319.671 $.00 $18,971.72

Category Amount: $0.00 $21,169.53

Category Number: 0030 SIGNING AND MARKING

0233 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  500.000 4,324.291

 3.960 .000

 

 

4,324.291 $.00 $17,124.19

9060 654-1002     RAISED PVMT MARKERS TP 2 EA  .000 520.000

 3.850 132.000

Modify the contract to add the item for RPM's Tp 2

Add the item for Raised PVMT Markers, TP 2

652.000 $508.20 $2,510.20

9065 657-1054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, TP PBLF  .000 .000

 4.400 2,284.000

Modify the contract to add the item PRF PL PVMT MKG, 5" WH

Add the item for Pref Plas Solid Mkg, 5", WH, TP PB

2,284.000 $10,049.60 $10,049.60

9070 657-3054     PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, TP PBGLF .000 .000

 3.300 2,122.000

Modify the contract to add the item PRF PL SK PVM MKG, 5"

Add the item Pref Plas SK Pvmt Mkg, 5", Wh, TP PB

2,122.000 $7,002.60 $7,002.60

9080 657-6054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, YELLOW, TP PBLF  .000 .000

 4.400 3,920.000

Modify the contract to add the item Prf Pl Sd Pvmt Mkg, 5 " 

Add the item for Pref Pl Sd Pvmt Mkg, 5", YE, TP PB

3,920.000 $17,248.00 $17,248.00

9085 713-3011     WOOD FIBER BLANKET, TP I, SHOULDERS SY  .000 600.667

 1.100 .000

Modify the contract to add the item for Wood Fib Blk, TP 1

Add the item for Wood Fiber Blanket, TP 1, Shoulders

600.667 $.00 $660.73

Category Amount: $34,808.40 $54,595.32

Project Total Amount: $34,808.40 $4,256,651.92
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